
FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF November 14, 2009

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO ARRA UDBE 
GOALS

DVBE 
GOAL COMMENTS

1513C1 Ala 580, 880 Install CCTV cameras at various ramp meter locations. $2,010,000.00 180 06/01/2009 12/07/2009 01/20/2010

0A7811 SCl 101,237,280 Upgrade and replace terminal ends of barriers and guardrails. $2,080,000.00 165 Y 09/09/2009 11/30/2009 01/06/2010 8.0
151381 SCl,SM 280, 680 Install CCTV cameras at various ramp meter locations. $1,200,000.00 100 06/01/2009 11/30/2009 01/05/2010 10.0
2A0501 SCl 152 Left Turn Pocket to be constructed with Hot Mix Asphalt $1,120,000.00 100 04/27/2009 08/24/2009 12/16/2009 8.0
151391 SCl 85, 87 Install CCTV cameras at various ramp meter locations. $940,000.00 80 06/01/2009 11/23/2009 12/16/2009 12.0
0T1451 Sol 29,37 Perform Highway Planting and Install Irrigation Systems. $1,340,000.00 930 750 12/30/2008 11/09/2009 12/16/2009

228591 CC 4 Highway and 1 bridge to be widened and 4 bridges to be constructed.  $91,000,000.00 810 60 09/28/2009 10/26/2009 12/15/2009 7.0
0120S1 SF 80 Construct bridges, roadway and install electrical system. $167,000,000.00 1320 Y 07/03/2008 08/11/2008 12/15/2009 5.0
151361 SCl 17,880 Install CCTV cameras at various ramp meter locations. $870,000.00 80 06/01/2009 11/16/2009 12/09/2009 12.0
042241 SM,Ala 92 Replace and upgrade existing 12 kV electrical switchgear. $2,900,000.00 250 04/01/2009 05/11/2009 12/08/2009 1.0
294921 Ala 24 Realign westbound Route 24 to northbound Route 13 off ramp. $3,900,000.00 240 120 11/14/2008 10/19/2009 12/01/2009 X 4.0
151371 SCl 101, 237 Install CCTV cameras at various ramp metered locations. $1,530,000.00 125 06/01/2009 10/26/2009 12/01/2009 7.0
294931 Ala 24 Widen roadway and install signal and lighting. $370,000.00 95 11/17/2008 10/19/2009 11/18/2009 X 4.0
0060C1 CC,Sol 680,780 Perform Highway Planting and Install Irrigation Systems $1,510,000.00 1000 750 08/24/2009 10/19/2009 11/17/2009

1E4201 SM 280,380 Treat bridge decks with methacrylate and replace joint seals. $340,000 45 09/16/09 10/19/09 11/17/09

TOTAL $278,110,000

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS BID LOW BID LOW BIDDER ARRA UDBE 
GOALS

DVBE 
GOALS

UDBE 
CERT

DVBE 
CERT COMMENTS

283811 Son 116 Realign roadway and  construct retaining walls and drainage. $18,281,313 565 125 06/26/09 09/08/09 11/10/09 $10,972,373.50 ARGONAUT CONSTRUCTORS                          6.00

0A18U1 Son 101 Widen Hwy and Br, add HOV lanes, and install signals and lightings. $77,661,176 295 Y 02/09/09 06/15/09 10/14/09 295 Days $52,437,518.50 O C JONES & SONS INC                                                          1.00

TOTAL $95,942,488 TOTAL $63,409,892.00

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
283811 ARGONAUT CONSTRUCTORS                                                              APEX FENCE ,ATLAS TREE,CHRISP COMPANY,J AND B FENCE,KENTS OIL,LANDSLIDE,RE MAHER,SELBYS SOIL,STATEWIDE SAFETY�VANGUARD CONSTRUCTION,W BRADLEY ELECTRIC.

0A18U1 O C JONES & SONS INC                                                                        R M HARRISx2 items,CAMPENELLA ,CENTRAL FENCE,LINEAR OPTIONS,M F MAHER,MID STATE,MIKE BROWN ,PROTECH , VANGUARDx 2 items,WEST COAST BORING.

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS BID AWARD AMOUNT AWARDED TO ARRA UDBE 
GOALS

DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDE
D DATE COMMENTS

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED October 17, 2009)

0C9011 SCl 101 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $29,138,865 73.00 Y 05/15/09 09/08/09 10/14/09 73 Days $25,474,430.00 GRANITE CONSTRUCTION COMPANY             7.00 7.20 11/12/09
294911 CC,Ala 24 Construct a 4th Caldecott tunnel and building. $274,668,906 1,105.00 875 Y 02/02/09 05/18/09 09/29/09 1,105 Days $257,017,175.00 TUTOR - SALIBA CORPORATION X 3.00 2.90 11/10/09
4A1401 Mrn 580,101 Replace bridge, widen roadway, and construct retaining walls. $11,819,627 128.00 03/12/09 06/22/09 09/30/09 128 Days $9,990,537.20 GHILOTTI CONSTRUCTION COMPANY INC                          1.00 1.10 11/04/09
163731 SF 101,1 Reconstruct IC, construct viaduct, retaining walls, drainage $81,811,397 540.00 07/23/09 08/10/09 10/07/09 $48,400,000.00 C C MYERS INC  ALTERNATIVE A                     7.00 7.10 10/23/09
263721 CC 80 Widen freeway and bridge, Retaining wall and TOS - Construct EB HOV $32,038,958 375.00 250 Y 07/07/09 08/03/09 10/06/09 125 Days $22,411,490.80 GHILOTTI BROS INC                                                                                                          10/22/09

TOTAL $429,477,753 TOTAL $363,293,633

EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
0C9011 GRANITE CONSTRUCTION COMPANY                                                A C DIKE CO ,APEX FENCE CO INC,C AND L TRUCKING ,COLUMBIA ELECTRIC ,KRC SAFETY CO INC,LINEAR OPTIONS INC�STI TRUCKING,SF TRANSPORT,PROFESSIONAL CONSTRUCTION SERVICES.

294911 TUTOR - SALIBA CORPORATION                                                         WISKO AMERICA INC,D M S J AND ASSOCIATES,DESERT PLUMBING,DRILL TECH DRILLING AND SHORING INC,FOXFIRE CONSTRUCTORS,GORDON N BALL INC,HARRIS SALINAS REBAR INC,JOHNSON WESTERN GUNITE,MAUCK SHEET METAL,OLIVEIRA FENCE INC,R E SERRANO INC,ROADWAY ELECTRIC WORKS INCORPORATED,WILLIAMS MASONRY,CONSTRUCTION E M

4A1401 GHILOTTI CONSTRUCTION COMPANY INC                                        A C DIKE COMPANY,A C L,ALAMILLO X 2 items,CENTRAL STRIPING SERVICE X 2 items,CON FAB,COOL ROOFING SYSTEMS,FARWEST X 4 items,FREEDLUN HYDROSEEDING,HILLSIDE DRILLING,JOE HEIM JOHNSON WESTERN,MIDSTATE BARRIER X 2 items,MIKE BROWN ELECTRIC,NEARY LANDSCAPE,PISOR FENCE,R E MAHER,SOILS ENTERPRISES,STROER AND GRAFF,VANGUARD CONSTRUCTION,VISUAL POLLUTION TECHNOLOGY

163731 C C MYERS INC  ALTERNATIVE A                                                ASC,BAY CITIES PAVING AND GRADING X 5 items,C APARICIO X 2 items,CALCON PUMPING,COOPER MYERS,DILLARD ENVIRONMENTAL X 2 items,ED SAFETY X 2 items,GERCO,HARRIS SALINAS X 2 items,INSPECTION SERVICES,JEFFCO PAINTING AND COATING,MALCOLM DRILLING X 2 items,OLIVEIRA FENCE,PENHALLX 2 items, RCJ ASSOCIATES,ROADWAY ELECTRICAL WORKS,SCH

263721 GHILOTTI BROS INC                                                                              BAYLINE CUTTING AND CORING,CRISP COMPANY X 2 items,DRILLTECH ,FBD VANGUARD CONSTRUCTION,GREEN VISTA LANDSCAPE,MIDSTATE BARRIER X 3 items,R E SERRANO,RM HARRIS X 4 items,STEINY AND COMPANY.

Information also available at: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html
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FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF November 14, 2009

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL ARRA UDBE 
GOALS

DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDE
D DATE COMMENTS

PROJECTS READY TO LIST BUT NOT FUNDED YET

2S9411 Son 128 Perform highway planting and const rock slope protection. $870,000 1336 1250 08/26/09

3S7211 Sol 680 Replace culvert and construct headwalls and rock slope protection. $400,000 35 06/15/09
044631 SF,Ala 80 Repair bridge joint seals. $389,500 30 03/30/09 5 0

TOTAL Estimated Cost $1,659,500

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B ARRA

PROJECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)

1A5211 CC,Sac 160 Bridge Seismic Retrofit $110,000,000 620 60 Y

0A5321 Sol 80 RAMP METERING AND WEIGH-IN-MOTION SYSTEM $6,900,000 200 Y

0A7821 SCl 35, 82, 130, 152Terminal System End Treatment of Guardrails to be upgraded $2,080,000 170 Y
1A5221 SM,Ala 84 Seismic retrofit. $188,000,000 810 Y

1A7701 SM 280 Seismic restoration $8,165,000 173 Y

1A9801 SCl 101 Freeway to be widen and interchange to be reconstructed. $37,000,000 640 Y

4470U1 CC 680 REHABILITATE ROADWAY WITH PRECAST, CAST-IN-PLACE, AND $66,000,000 500 Y

447901 Ala 238 Roadway to be rehabilitated and signal and lighting to be installed. $16,800,000 410 Y

040801 SF 80 Replace 15 kV electrical cable. $625,000 200

3A4001 SCl 152 Construct westbound Route 152 left turn pocket for San Felipe Road. $1,120,000 50

4S0001 Mrn 101 PLACE ROCK SLOPE PROTECTION $210,000 20

2A5411 Nap 29 Reconstruct sidewalk and install pipe handrailing. $490,000 340 250

253761 Ala 680 Environmental Mitigation $1,620,000 880 750

4A8811 Son 128 Mitigation Planting $470,000 800 750

014061 Ala 80 Construct Tow Service Building, Fuel Station, and Parking Lot $7,200,000 350

163741 SF 101 Construct tunnel, retaining walls, roadways, bridge and substation. $99,910,000 500

249921 SM 82 MODIFY EXISTING TRAFFIC SIGNALS $7,900,000 260
2A1401 SF 80, 101 Replace drainage systems, bearings, and joint seals and treat deck. $6,800,000 610

3S5621 Mrn 1 EXCAVATE HILL AND REBUILD SLOPE $390,000 20

3S7101 Sol 84 Cold foam in-place recycling. $1,580,000 30

3S8411 Son 1 CONSTRUCT SOLDIER PILE RETAINING WALL AND WIDENING RO $760,000 60

3S9201 Mrn 101 Place rock slope protection. $140,000 20

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder;   Submitted by Bidder 4 Days After Bid Opening
TOTAL Estimated Cost $564,160,000 NG No Goals

* % Goal submitted by Low Bidder, not certified by State yet

** % Goal not available at this time

** % Goal not available at this time

AWARDED DATE Date Project was Awarded to Low Bidder

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:  

http://www.dot.ca.gov/hq/esc/oe/awards/bidsum_html/
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AWARDED PROJECTS IN DISTRICT 4 TO November 14, 2009

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

ABSL CONSTRUCTION                                                                                              2L0701 SCl 101 Project will install a clarifier tank and correct drainage problems $164,332.00 125 07/14/08 08/12/08 $112,682.00 5.00 5.00 08/20/08
ABSL CONSTRUCTION                                                                                                          Total $164,332.00 Total $112,682.00
A I S CONSTRUCTION COMPANY                                                                             3S6721 SM 84 Storm damage repair and place Anchored Wire Mesh at various locations. $450,886.00 50 06/15/09 07/01/09 $348,583.55 7.00 12.80 07/20/09
A I S CONSTRUCTION COMPANY                                                                                                 Total $450,886.00 Total $348,583.55
ALANIZ CONSTRUCTION INC                                                                                    0E8301 SCl 35 Replace asphalt concrete surfacing. $527,000.00 45 04/21/08 05/14/08 $321,800.00 5.00 12.40 05/29/08
ALANIZ CONSTRUCTION INC                                                                                    4A1901 Ala 13 Remove and replace asphalt concrete surfacing. $812,220.00 30 04/21/08 05/28/08 $600,649.00 5.00 17.20 06/11/08
ALANIZ CONSTRUCTION INC                                                                                                    Total $1,339,220.00 Total $922,449.00
AMCO BUILDERS                                                                                                        3S6001 Nap 29 Remove slide material and repair slope. $87,468.00 15 08/11/08 09/09/08 $64,353.79 09/24/08
AMCO BUILDERS                                                                                                              Total $87,468.00 Total $64,353.79
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                         0E5101 Sol 37 Install polyester concrete overlay and replace joint seal $1,760,774.00 60 04/14/08 05/14/08 $1,236,000.00 5.00 0.19 05/27/08
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                         0E7201 SCl 101 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,305,333.95 56 01/20/09 02/25/09 $954,573.25 5.00 0.07 03/13/09
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                         0E7701 Ala 880 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $3,034,634.00 107 11/17/08 01/06/09 $2,192,319.60 5.00 0.04 01/14/09
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                         1A2801 Sol 12 Treat bridge deck, clean joint seals, and clean lift cables. $811,144.50 50 07/16/07 08/14/07 $886,959.33 3.00 0.60 08/31/07
AMERICAN CIVIL CONSTRUCTORS / TOP GRADE CONSTRUCTION J V             0060A1 CC,Sol 680,780 MODIFY EXISTING BENICIA-MARTINEZ BRIDGE AND APPROACHES. $56,605,452.00 340 Y 08/06/07 10/31/07 $37,155,902 + 340 Days $37,155,902.00 11/21/07
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                    Total $63,517,338.45 Total $42,425,754.18
AMLAND CORP                                                                                                           448101 Ala 84 Install traffic signals. $630,000.00 90 07/07/08 08/05/08 $530,205.00 5.00 5.00 10/02/08
AMLAND CORP                                                                                                           265501 Ala,CC 24 Ugrade existing AM/FM rebroadcast system. $783,000.00 180 02/23/09 03/24/09 $782,025.00 5.00 0.00 04/20/09
AMLAND CORP                                                                                                           0E7301 SCl 130, 680 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,156,400.00 150 11/24/08 01/14/09 $659,374.00 5.00 4.64 02/03/09
AMLAND CORP                                                                                                           0E4601 Ala 580 Non-Landscaped Weed Control $129,900.00 6 11/24/08 01/28/09 $89,500.00 5.00 5.00 02/11/09
AMLAND CORP                                                                                                           3S7701 Son 116 Construct soil nail wall. $833,857.00 95 07/21/08 08/19/08 $750,395.00 08/26/08
AMLAND CORP                                                                                                           1E5801 SF,SM,SCl,SCr VAR Modify xenon changeable message sign to light emitting diode. $755,000.00 77 05/04/09 05/26/09 $698,464.00 5.00 5.30 06/08/09
AMLAND                                                                                                                     3S6501 SCl 680 Existing storm water damage to be repaired $153,095.00 30 07/16/07 08/14/07 $148,338.00 3.00 3.00 08/28/07
AMLAND                                                                                                                         Total $4,441,252.00 Total $3,658,301.00
ANOZIRA INCORPORATED                                                                                        4C3601 SCl 101 Replace concrete pavement. $638,423.00 40 04/06/09 05/06/09 $495,584.00 5.00 5.80 05/21/09
ANOZIRA INCORPORATED                                                                                                       Total $3,666,675.00 Total $2,841,655.00
APEX FENCE CO INC                                                                                                 0A9131 Son 12, 37, 116, 121 Replace metal beam guard railing and terminal systems. $959,241.00 80 07/06/09 08/05/09 $571,677.60 7.00 21.50 08/17/09
APEX FENCE CO INC                                                                                                          Total $959,241.00 Total $571,677.60
ARBORWORKS INC                                                                                                    1A3921 SF 101,280 Highway planting restoration (remove and prune trees) $413,500.00 100 06/11/07 07/10/07 $288,000.00 3.00 3.10 07/24/07
ARBORWORKS INC                                                                                                             Total $413,500.00 Total $288,000.00
ARBORWELL                                                                                                                  1A3931 SCl 85,280,680,880 Highway planting restoration (remove and prune trees) $320,500.00 75 06/11/07 07/10/07 $175,204.84 3.00 3.70 07/18/07
ARBORWELL                                                                                                                  Total $320,500.00 Total $175,204.84
ARGONAUT CONSTRUCTORS                                                                                  1E0601 Sol 12, 128 Digouts $837,820.00 45 02/17/09 03/10/09 $470,810.00 5.00 1.30 03/27/09
ARGONAUT CONSTRUCTORS                                                                                                      Total $837,820.00 Total $470,810.00
BAY CITIES PAVING & GRADING  INC                                                                      269601 CC 24 Rehabilitate existing roadway. $50,716,163.50 320 Y 11/27/06 03/07/07 $34,630,397 + 320 Days $34,630,397.00 03/15/07
BAY CITIES PAVING & GRADING  INC                                                                      1E5401 Sol 29 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $4,551,209.50 90 03/23/09 04/22/09 $2,851,650.60 5.00 6.00 05/07/09
BAY CITIES PAVING & GRADING  INC                                                                      4A5201 Ala 680 The roadway to be widen and the pavement to be rehabilitated. $47,008,527.90 177 Y 09/22/08 12/10/08 $34,461,705.60 + 177 Days $34,461,705.60 04/17/09
BAY CITIES PAVING & GRADING  INC                                                                      253791 Ala 680 Widening, ramp meters and roadway rehabilitation. $42,863,550.00 188 Y 06/30/08 08/19/08 $34,135,789.10 + 188 Days $34,135,789.10 5.00 6.70 09/02/08
BAY CITIES PAVING & GRADING  INC                                                                      3S6801 Sol 12 SLIP OUT REPAIR $189,845.00 25 11/05/07 12/05/07 $116,086.05 12/17/07
BAY CITIES PAVING & GRADING  INC                                                                                         Total $145,329,295.90 Total $106,195,628.35
BAY LINE CUTTING & CORING INC                                                                          2A6701 Ala 238, 680 Treat bridge deck with methacrylate resin and replace joint seals $1,576,500.00 80 03/26/07 04/25/07 $681,000.10 3.00 3.30 05/11/07
BAY LINE CUTTING & CORING INC                                                                          0E9301 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,271,914.00 100 12/08/08 01/21/09 $663,824.68 5.00 5.21 01/30/09
BAY LINE CUTTING & CORING INC                                                                          0E9101 Ala 80,84,92 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $667,492.00 60 12/15/08 01/21/09 $366,090.80 5.00 5.27 02/03/09
BAY LINE CUTTING & CORING INC                                                                          0E5201 CC 4 TREAT BRIDGE DECK WITH MWTHACRYLATE AND REPLACE JOINT SEALS $134,885.25 48 11/24/08 01/13/09 $88,999.00 5.00 5.50 02/10/09
BAY LINE CUTTING & CORING    INC                                                                       0E5401 SM 280 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $903,735.00 80 11/03/08 12/03/08 $576,290.00 5.00 5.22 12/15/08
BAY LINE CUTTING & CORING INC                                                                          1E0401 SM 1 Repair concrete spalls and place polyster concrete on deck surface $625,267.00 52 10/20/08 11/19/08 $465,625.80 5.00 6.27 12/10/08
BAY LINE CUTTING & CORING INC                                                                          2A7201 CC 680 Treat bridge deck with methacrylate resin and replace joint seals. $1,487,833.00 130 03/10/08 04/16/08 $831,337.20 5.00 5.20 05/02/08
BAY LINE CUTTING & CORING INC                                                                                         Total $6,667,626.25 Total $3,673,167.58
BLEYCO INCORPORATED                                                                                         010901 Ala,CC,Mrn,SF,Sol,SM 37,80,84,92,580,680 Upgrade SCADA System. $4,050,710.00 400 10/09/07 12/04/07 $5,333,954.00 3.00 3.00 01/30/08
BLEYCO INCORPORATED                                                                                                        Total $4,050,710.00 Total $5,333,954.00
BRCO CONSTRUCTORS INC                                                                                     0A9201 SM 280 Replace Safety Roadside Rest Area $4,075,815.00 500 250 05/26/09 07/07/09 $2,705,000.00 5.00 07/23/09
BRCO CONSTRUCTORS INC                                                                                                      Total $4,075,815.00 Total $2,705,000.00
BUGLER CONSTRUCTION                                                                                         042251 SM,Ala 84 Existing Expansion Joint Panels to be replaced. $2,693,670.00 80 Y 11/24/08 12/17/08 $2,655,470 + 80 Days $2,655,470.00 5.00 0.60 01/07/09
BUGLER CONSTRUCTION                                                                                                        $2,693,670.00 Total $2,655,470.00
CALIFORNIA ENGINEERING CONTRACTORS INC                                                  2A7301 Mrn,Son 101, 37 Treat bridge deck with methacrylate resin and repair joint seals. $2,688,086.15 175 03/10/08 04/09/08 $1,607,913.46 5.00 0.02 04/28/08
CALIFORNIA ENGINEERING CONTRACTORS INC                                                  177901 Ala 880 Overlay bridge deck, replace railing, and construct approach slabs. $6,496,306.00 80 Y 04/27/09 05/26/09 $6,517,807 + 80 Days $6,517,807.00 4.00 0.30 06/15/09
CALIFORNIA ENGINEERING CONTRACTORS INC Total $9,184,392.15 Total $8,125,720.46
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC                                      1E1201 SCl 9 Resurface roadway with micro-surfacing. $809,251.00 45 04/20/09 05/19/09 $712,192.80 5.00 0.90 06/02/09
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC                                                                     Total $809,251.00 Total $712,192.80
C C MYERS INC                                                                                                              4A4101 Ala 580,880 Emergency Bridge Repair and Reconstruction $5,140,070.00 70 05/03/07 05/07/07 $867,075.00 05/07/07
C C MYERS INC  ALTERNATIVE A                                                163731 SF 101,1 Reconstruct IC, construct viaduct, retaining walls, drainage $81,811,397.43 540 08/10/09 10/07/09 $48,400,000.00 7.00 7.10 10/23/09
C C MYERS INC                                                                                                              Total $86,951,467.43 Total $49,267,075.00
CENTRAL FENCE CO                                                                                                 0A8901 Nap 12,29,121,128,221 Metal beam guard railing to be reconstructed $2,670,000.00 120 12/04/06 01/03/07 $1,699,385.00 01/11/07
CENTRAL FENCE CO                                                                                                 1A6501 Son 101 Construct Metal Beam GuardRailing $2,391,116.00 120 04/01/08 04/30/08 $1,813,633.50 05/15/08
CENTRAL FENCE CO                                                                                                 0A9111 Son 1,12, 116 Replace metal beam guard railing and terminal systems. $1,670,410.00 80 07/06/09 07/29/09 $957,495.00 8.00 12.20 08/17/09
CENTRAL FENCE CO                                                                                                           Total $6,731,526.00 Total $4,470,513.50
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                3A8501 Son 12 Replace asphalt concrete surfacing. $802,770.00 30 04/14/08 05/13/08 $563,675.80 5.00 2.00 05/29/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                1E1101 Sol 113 Cold plane Asphalt Concrete pavement and Hot Mix Asphalt surfacing. $550,280.00 40 04/28/08 05/30/08 $508,943.10 5.00 1.12 06/16/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                                                 Total $1,353,050.00 Total $1,072,618.90
C F ARCHIBALD PAVING INC                                                                                    1E1801 SCl 152 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $527,000.00 40 04/20/09 05/20/09 $458,530.00 5.00 13.70 06/11/09
C F ARCHIBALD PAVING INC                                                                                                   Total $527,000.00 Total $458,530.00
CHARLES R JURIN                                                                                                     0E7101 Son 121 Replace existing culverts $147,729.50 20 04/09/07 05/08/07 $159,915.68 3.00 3.70 05/21/07
CHARLES R JURIN                                                                                                            Total $147,729.50 Total $159,915.68
CIMARRON INC                                                                                                               3S5631 Mrn 1 Install Rock Slope Protection, Replace Pavement and Drainage System. $426,143.00 20 11/20/08 12/11/08 $201,171.50 12/11/08
CIMARRON INC                                                                                                               Total $426,143.00 Total $201,171.50
CUNNINGHAM  & SONS INC                                                                                      4A2401 CC 680 Replace existing retaining wall. $182,700.00 45 03/10/08 04/08/08 $100,645.00 5.00 6.22 04/22/08
CUNNINGHAM  & SONS INC                                                                                                    Total $182,700.00 Total $100,645.00
CONTRACTCORE                                                                                                       4A5351 Ala,CC 4,24 Install wireless magnetometer vehicle detection station. $1,851,351.00 120 02/25/08 04/09/08 $1,015,691.97 5.00 5.92 04/23/08
CONTRACTCORE                                                                                                               Total $1,851,351.00 Total $1,015,691.97
CONTRACTORS CHEMICAL INC                                                                               0E8001 Mrn,Son 101 Treat bridge deck with methacrylate resin and repair joint seals. $847,501.00 180 03/10/08 04/15/08 $479,682.00 5.00 1.10 04/29/08
CONTRACTORS CHEMICAL INC                                                                               0E7401 SM,SCl 84, 82, 237 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,510,851.00 170 01/20/09 02/24/09 $982,153.00 5.00 0.70 03/11/09
CONTRACTORS CHEMICAL INC                                                                                                   Total $2,358,352.00 Total $1,461,835.00
COAST CONSTRUCTION INC                                                                                    3S7301 SM 280 Replace drainage system and repair slope and shoulder. $360,995.00 40 02/13/07 02/21/07 $274,348.00 03/01/07
COAST CONSTRUCTION INC                                                                                    2L0301 Ala 580 Construct Median Barrier. $169,985.00 40 11/03/08 12/03/08 $136,950.00 5.00 9.40 12/16/08
COAST CONSTRUCTION INC                                                                                    1E3701 SF 80 Repair transverse joint seal $374,825.00 57 05/01/09 05/12/09 $275,350.00 5.00 6.50 06/01/09
COAST CONSTRUCTION INC                                                                                    3A5901 Ala 13 Construct concrete barrier and ramp widening $284,206.60 60 03/10/08 04/08/08 $298,182.00 5.00 5.70 04/22/08
COAST CONSTRUCTION INC                                                                                                     Total $1,190,011.60 Total $984,830.00
DEBRUIN CONSTRUCTION INC                                                                                2A7401 SCl,SM 85,280 Treat bridge deck with methacrylate resin and replace joint seals $1,951,871.18 180 04/09/07 05/08/07 $1,283,247.75 3.00 0.20 05/18/07
DEBRUIN CONSTRUCTION INC                                                                                0E5801 Sol 12, 37 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $466,951.85 75 12/08/08 01/28/09 $262,492.18 5.00 0.02 02/13/09
DEBRUIN CONSTRUCTION INC                                                                                2A6901 Ala 580,84 Treat bridge deck with methacrylate resin and replace joint seals $1,625,020.00 100 04/02/07 05/02/07 $672,036.00 3.00 0.30 05/15/07
DEBRUIN CONSTRUCTION INC                                                                                                   Total $4,043,843.03 Total $2,217,775.93
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES             264201 SM 101 Construct lanes, Peninsula OC, Broadway & Monte Diablo POC, SoundWalls $80,646,253.64 900 250 Y 09/25/06 11/28/06 $120,627,100 + 650 Days $120,627,100.00 02/23/07
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES                                                                   Total $80,646,253.64 Total $120,627,100.00
DE SILVA GATES CONSTRUCTION                                                                          270841 SM,SF 1,280 Existing median barrier to be replaced with Concrete median barrier. $14,551,246.00 198 90 Y 05/12/08 07/01/08 $10,881,900 + 108 Days $10,881,900.00 08/19/08
DE SILVA GATES CONSTRUCTION                                                                          0A4801 SCl 85,101 Upgrade existing median barrier. $5,876,885.00 45 Y 10/20/08 12/03/08 $3,828,594 + 45 Days $3,828,594.00 12/12/08
DE SILVA GATES CONSTRUCTION                                                                          1E0701 SM 101 Hot mixed asphalt surfacing. $3,641,030.00 80 03/24/08 04/23/08 $3,176,050.00 5.00 4.27 05/08/08
DE SILVA GATES CONSTRUCTION                                                                          0E4201 SCl 152 Asphalt Concrete Surfacing $1,245,450.00 40 12/03/07 01/23/08 $1,149,033.00 3.00 0.58 02/05/08
DE SILVA GATES CONSTRUCTION                                                                          290841 Ala 580 Roadway widening, correcting cross slope, and placing RAC. $54,711,546.15 180 Y 05/12/08 06/24/08 $42,510,771.00 + 180 Days $42,510,771.00 07/28/08
DE SILVA GATES CONSTRUCTION Total $80,026,157.15 Total $61,546,348.00
DISNEY CONSTRUCTION INC                                                                                   1A2501 CC 80 BRIDGE REPLACEMENT $5,075,726.40 370 250 Y 04/28/08 06/17/08 $4,503,234.50 + 120 Days $4,503,234.50 07/03/08
DISNEY CONSTRUCTION INC                                                                                                    Total $5,075,726.40 Total $4,503,234.50
F C I CONSTRUCTORS / GRANITE A JOINT VENTURE OF F C I CONSTRUCTOR 016011 Ala 92,880 Reconstruct Routes 92/880 freeway interchange. $122,548,871.50 813 Y 01/08/07 06/27/07 $138,440,897.75 + 813 Days $138,440,897.75 3.00 0.90 08/28/07
F C I CONSTRUCTORS INC Total $122,548,871.50 Total #REF!
FALLEN LEAF TREE SERVICE INC                                                                           1A3911 Ala,CC 24,238,580,680,880 Highway planting restoration (remove and prune trees) $697,500.00 110 06/11/07 07/03/07 $469,750.00 3.00 3.10 07/13/07
FALLEN LEAF TREE SERVICE INC                                                                                               Total $697,500.00 Total $469,750.00
FARWEST SAFETY INC                                                                                              2A3101 SM 82 Install raised Separator System $425,000.00 45 07/09/07 08/08/07 $111,150.00 3.00 3.00 08/20/07
FARWEST SAFETY INC Total $425,000.00 Total $111,150.00
FEDCO CONSTRUCTION INC                                                                                    1E3801 Nap 29 Cold plane asphalt concrete pavement and place HMA (A). $522,586.00 40 05/18/09 06/17/09 $509,589.00 5.00 9.10 06/29/09
FEDCO CONSTRUCTION INC                                                                                                     Total $522,586.00 Total $509,589.00
FLATIRON WEST INC                                                                                                 165421 Ala 880 Replace bridges, construct roadway, retaining walls and pumping plant. $75,027,615.30 470 Y 04/20/09 07/29/09 $50,648,177.30 + 470 Days $50,648,177.30 5.00 5.00 08/20/09
FLATIRON WEST INC                                                                                                          Total $75,027,615.30 Total $50,648,177.30
FRANK MEDINA                                                                                                          3S6111 Nap 128 Construct rock slope protection system. $199,630.00 100 03/30/09 04/28/09 $83,210.00 5.00 4.30 05/15/09
FRANK MEDINA                                                                                                               Total $199,630.00 Total $83,210.00
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GALLAGHER & BURK INC                                                                                          4A5801 Ala 24 Cold plane and place rubberized hot mix asphalt (gap graded) on ramps. $790,624.00 45 04/20/09 05/19/09 $619,835.00 5.00 21.80 06/01/09
GALLAGHER & BURK INC                                                                                          1E3201 SM 101 Cold plane and place rubberized hot mix asphalt (gap graded). $2,806,440.00 80 05/26/09 06/24/09 $2,295,770.00 4.00 4.30 07/20/09
GALLAGHER & BURK INC                                                                                                     Total $3,597,064.00 Total $2,915,605.00
GEORGE BIANCHI CONSTRUCTION INC                                                                 449201 SM 1 Install Concrete Barrier (Type 732B) $480,835.60 60 05/14/07 06/12/07 $496,702.41 3.00 3.00 06/22/07
GEORGE BIANCHI CONSTRUCTION INC                                                                                         Total $480,835.60 Total $496,702.41
G BORTOLOTTO & COMPANY                                                                                  0E4101 SM 82 Replace Asphalt Concrete Surfacing $843,299.70 40 04/16/07 05/16/07 $640,331.19 3.00 3.41 05/31/07
G BORTOLOTTO & COMPANY                                                                                  1E5101 SM 1 Cold plane existing pavement and place hot mix asphalt. $731,855.00 40 04/27/09 05/22/09 $602,803.00 5.00 5.90 06/09/09
G BORTOLOTTO & COMPANY                                                                                                   Total $1,575,154.70 Total $1,243,134.19
GHILOTTI BROS INC                                                                                                   444701 Sol 80 cold plane existing AC parking areas and resurface; landscaping $688,703.10 310 280 01/02/07 01/30/07 $582,304.00 3.00 2.19 02/09/07
GHILOTTI BROS INC                                                                                                   129651 Son 101 Widen to 6 lanes and reconstruct Wilfred Avenue Interchange. $57,065,087.00 870 30 10/20/08 12/17/08 $37,967,153.75 5.00 0.48 03/03/09
GHILOTTI BROS INC                                                                                                   2409U1 Sol 80 Widen freeway and bridges, rehab pavement and upgrade median barrier $27,461,571.00 620 250 04/21/08 06/10/08 $20,654,247.96 06/20/08
GHILOTTI BROS INC                                                                                                   4C1521 Sol 80 Crack seal and overlay on the mainline with shoulder backing. $46,054,235.00 190 Y 01/22/08 03/11/08 $34,105,422 + 190 Days $34,105,422.00 03/18/08
GHILOTTI BROS INC                                                                                                   3S7801 Son 116 Construct shoulder backing and rock slope protection. $101,280.00 40 11/05/07 12/04/07 $67,777.00 12/12/07
GHILOTTI BROS INC                                                                                                   3A5201 CC 4 Repair slipout $484,500.00 60 07/09/07 08/08/07 $262,867.80 3.00 3.00 08/20/07
GHILOTTI BROS INC                                                                                                   263721 CC 80 Widen freeway and bridge, Retaining wall and TOS - Construct EB HOVL $32,038,957.70 375 250 Y 08/03/09 10/06/09 $20,404,615.80 + 125 Days $20,404,615.80 10/22/09
GHILOTTI BROS INC                                                                                                   226141 Mrn 101 WIDEN FREEWAY, RECONSTRUCT RAILROAD TRACK, CONSTRUCT BICYCLE TRAIL $48,370,074.90 515 250 Y 04/02/07 05/30/07 $43,851,526.41 + 265 Days $43,851,526.41 07/17/07
GHILOTTI BROS INC                                                                                                                  Total $212,264,408.70 Total $157,895,914.72
GHILOTTI CONSTRUCTION COMPANY INC                                                             0C7901 Sol 12 Place Asphalt Concrete Surfacing $8,520,000.00 95 03/19/07 04/17/07 $4,772,973.50 04/24/07
GHILOTTI CONSTRUCTION COMPANY INC                                                             1E5601 Mrn 131 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,951,415.00 60 03/02/09 04/01/09 $1,383,838.00 5.00 3.40 04/20/09
GHILOTTI CONSTRUCTION COMPANY  INC                                                            219861 Son 12 Construct left turn channelization and realign roadway. $3,222,295.00 480 250 09/08/08 10/15/08 $2,141,143.50 11/26/08
GHILOTTI CONSTRUCTION COMPANY  INC                                                            1E5501 SM 101 RHMA Overlay $3,524,227.00 80 01/12/09 02/11/09 $2,774,093.50 5.00 0.10 03/05/09
GHILOTTI CONSTRUCTION COMPANY INC                                                             2A9901 SF 280 Grind existing pavement and hot mix asphalt surfacing. $4,277,215.00 120 04/07/08 05/14/08 $3,094,849.20 5.00 2.08 06/03/08
GHILOTTI CONSTRUCTION COMPANY INC                                                             0A0401 Sol 12 A truck climbing lane to be constructed $8,616,413.00 130 Y 11/05/07 12/12/07 $6,000,211 + 130 Days $6,000,211.00 12/20/07
GHILOTTI CONSTRUCTION COMPANY INC                                                             0C9601 SM 280 AC Pavement to be overlaid and PCC slab to be ground/replaced. $26,058,350.00 240 10/30/06 01/03/07 $19,332,619.00 01/11/07
GHILOTTI CONSTRUCTION COMPANY INC                                                             4A1401 Mrn 580101 Replace bridge, widen roadway, and construct retaining walls. $11,819,626.65 128 06/22/09 09/30/09 $9,350,537.20 + 128 Days $9,350,537.20 1.00 1.10 11/04/09
GHILOTTI CONSTRUCTION COMPANY INC                                                             290831 Ala 580 Widen freeway, rehab pavement, construct RW and bridge footings. $51,505,610.84 490 01/05/09 06/03/09 $30,454,448.00 5.00 5.00 07/22/09
GHILOTTI CONSTRUCTION COMPANY INC                                                             1E5301 Son 12 Resurface AC pavement $3,260,000.00 90 01/20/09 02/18/09 $2,552,691.00 5.00 0.18 04/02/09
GHILOTTI CONSTRUCTION COMPANY INC Total $122,755,152.49 Total $81,857,403.90
GORDON N BALL INC                                                                                                 2937U1 Mrn 101 Widen ramp with AC, AB, and AS; construct concrete retaining wall. $6,570,216.60 480 250 11/27/06 01/03/07 $4,897,264.48 01/18/07
GORDON N BALL INC                                                                                                 0A2401 SCl 101 Replace slow weigh-in-motion system. $1,117,133.00 165 04/28/08 05/30/08 $839,808.00 5.00 6.20 06/17/08
GORDON N BALL INC                                                                                                 3S8401 Son 1 Construct tie back wall and widen shoulder. $2,550,581.00 120 08/11/08 09/16/08 $1,986,732.00 09/26/08
GORDON N BALL INC                                                                                                 3S6301 SM 84 This project will construct a tieback retaining wall. $1,708,564.00 130 - 12/18/07 01/08/08 $1,355,315.00 01/16/08
GORDON N BALL INC                                                                                                 3S5611 Mrn 1 REPAIR DRAINAGE SYSTEM AND WIDENING SHOULDERS $296,070.00 60 40 06/08/09 07/15/09 $260,840.00 5.00 0.80 08/04/09
GORDON N BALL INC                                                                                                 2S2201 CC 24 Construct a soil nail wall to repair storm damage $826,827.00 110 07/16/07 08/08/07 $738,098.00 3.00 1.90 09/19/07
GORDON N BALL INC                                                                                                          Total $13,069,391.60 Total $10,078,057.48
GRANITE CONSTRUCTION COMPANY                                                                    4R7601 Ala 185 Replace Asphalt Concrete Surfacing $285,400.00 30 04/16/07 05/15/07 $282,560.00 3.00 11.80 05/24/07
GRANITE CONSTRUCTION COMPANY                                                                    3A5601 SCl 152 Install centerline rumble strip. $354,000.00 60 0 04/13/09 05/06/09 $205,671.00 5.00 7.30 05/22/09
GRANITE CONSTRUCTION COMPANY                                                                    1E3901 SCl 35 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,224,837.00 40 05/26/09 06/23/09 $1,045,045.00 4.00 7.80 07/16/09
GRANITE CONSTRUCTION COMPANY                                                                    0E3101 SM 84 Bonded wearing course surfacing $2,512,730.00 80 01/16/07 02/14/07 $2,844,844.00 3.00 3.19 02/27/07
GRANITE CONSTRUCTION COMPANY                                                                    0C9011 SCl 101 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $29,138,865.00 73 Y 09/08/09 10/14/09 $23,919,530 + 73 Days $23,919,530.00 7.00 7.20 11/12/09
GRANITE CONSTRUCTION COMPANY Total $33,515,832.00 Total $28,297,650.00
GOODWIN CONSTRUCTION INC                                                                              1A7601 Son 101 INSTALL CROSS CULVERTS AND DRAINAGE PIPES $327,501.50 60 02/13/07 03/13/07 $358,300.00 3.00 3.00 03/23/07
GOODWIN CONSTRUCTION INC                                                                              2S5401 SM 92 Mitigation and restoration for storm damage repair $363,030.00 190 125 05/21/07 06/13/07 $461,640.00 3.00 4.40 06/29/07
GOODWIN CONSTRUCTION INC                                                                                                   Total $690,531.50 Total $819,940.00
HARRIS ELECTRIC                                                                                                     3A1101 SM 101 Install standby generator. $213,799.00 90 04/06/09 05/06/09 $144,378.53 5.00 5.20 05/20/09
HARRIS ELECTRIC                                                                                                            Total $213,799.00 Total $144,378.53
H S R INC                                                                                                                  1A8601 SCl 152 Construct concrete barrier and modify drainage facilities. $457,095.00 66 08/18/08 09/17/08 $221,001.00 09/26/08
H S R INC                                                                                                                  Total $670,894.00 Total $365,379.53
J A GONSALVES & SON CONSTRUCTION INC                                                        0E3601 Son 12 Replace Asphalt Concrete pavement and Microsurfacing $850,635.00 30 12/10/07 01/16/08 $521,682.00 3.00 3.00 01/29/08
J A GONSALVES & SON CONSTRUCTION INC                                                        1E2201 Son 1 Replace asphalt concrete surfacing $417,430.00 45 05/26/09 06/23/09 $369,030.00 4.00 4.00 07/20/09
J A GONSALVES & SON CONSTRUCTION INC Total $1,268,065.00 Total $890,712.00
J J NGUYEN INC                                                                                                             2707A1 Ala 13 Perform Highway Planting and Install Irrigation System $325,449.50 840 750 09/04/07 09/25/07 $327,707.00 10/12/07
J J NGUYEN INC                                                                                                             2S6201 SM 1 Rock slope protection, timber check dam and erosion control. $280,710.00 315 250 04/27/09 05/22/09 $164,911.00 4.00 99.10 06/15/09
J J NGUYEN INC                                                                                                             235761 SM 101 Establish Existing Planting $168,500.00 500 500 10/29/07 12/05/07 $130,480.00 3.00 1.1 12/21/07
J J NGUYEN INC                                                                                                             Total $774,659.50 Total $623,098.00
JOHNSON MECHANICAL CONTRACTORS INC                                                       1A1101 Sol 80 Install generator, upgrade weigh scales, & various electrical systems $767,229.00 85 07/16/07 08/14/07 $439,060.00 3.00 2.60 08/27/07
JOHNSON MECHANICAL CONTRACTORS INC                                                                                         Total $767,229.00 Total $439,060.00
H S R INC                                                                                                                  1A9901 SCl 880 Construct Portland Cement concrete lined ditch $923,580.00 80 11/20/06 02/28/07 $797,590.00 3.00 2.00 03/22/07
H S R INC                                                                                                                  Total $923,580.00 Total $797,590.00
K L M CONSTRUCTION INC                                                                                       0E0701 Son 12 Repair hinges and replace joint seals $1,195,000.00 105 04/02/07 05/23/07 $942,545.00 3.00 3.60 06/01/07
K L M CONSTRUCTION INC                                                                                                     Total $1,195,000.00 Total $942,545.00
KUDSK CONSTRUCTION INC                                                                                    3A9701 Ala 580 Rebuild scale house. $1,083,575.00 150 05/26/09 06/24/09 $698,170.00 5.00 0.00 07/09/09
KUDSK CONSTRUCTION INC                                                                                                     Total $1,083,575.00 Total $698,170.00
LINEAR OPTIONS INC                                                                                                0A7401 SCl 152 Install striping and centerline rumble strip $118,550.00 30 12/11/06 01/17/07 $87,875.00 3.00 3.30 01/25/07
LINEAR OPTIONS INC                                                                                                1A0001 Son 12 RUMBLE STRIP $942,410.00 90 12/17/07 01/09/08 $324,915.00 01/22/08
LINEAR OPTIONS INC                                                                                                1A7001 Ala 84 Install soft median barrier $640,000.00 50 05/29/07 06/27/07 $345,715.00 3.00 3.48 07/06/07
LINEAR OPTIONS INC Total $1,700,960.00 Total $758,505.00
M B SERVICES                                                                                                               1E5901 Ala 580 Replace concrete pavement $630,810.00 70 02/23/09 03/24/09 $382,888.00 5.00 5.45 04/07/09
M B SERVICES                                                                                                               4C3701 Son 12 Cold plane asphalt concrete pavement and place HMA (A). $845,130.00 45 03/30/09 04/28/09 $507,839.75 5.00 7.70 05/11/09
M B SERVICES                                                                                                               1E1301 SF 35 Replace asphalt concrete surfacing . $853,940.00 40 03/30/09 04/29/09 $645,623.00 5.00 6.00 05/14/09
M B SERVICES                                                                                                          0G0801 Son,Sol 37 Replace asphalt concrete surfacing. $753,450.00 30 03/23/09 04/08/09 $415,000.00 5.00 11.00 04/23/09
M B SERVICES                                                                                                               Total $3,083,330.00 Total $1,951,350.75
M BUMGARNER INC                                                                                                   2A4601 Mrn 37  DOUBLE THRIE BEAM MEDIAN BARRIER TO BE INSTALLED $802,980.00 45 11/26/07 01/09/08 $332,345.00 3.00 3.70 01/18/08
M BUMGARNER INC                                                                                                            Total $802,980.00 Total $332,345.00
MANSON CONSTRUCTION CO                                                                                 0120K1 SF,Ala 80 Install two 25 kv submarine cables with 1000 kcmil conductors. $11,451,580.00 330 N/A 11/27/06 12/18/06 $9,679,181.00 01/11/07
MANSON CONSTRUCTION CO                                                                                 3A7601 CC,Mrn 580 Pier 34 Fender Collision Damage and Fender Rehabilitation. $1,495,598.00 155 06/30/08 08/06/08 $1,449,600.00 5.00 9.10 08/21/08
MANSON CONSTRUCTION CO                                                                                                     Total $12,947,178.00 Total $11,128,781.00
MARTIN BROTHERS CONSTRUCTION                                                                     0E4401 SCl 152 Replace asphalt concrete surfacing $173,750.00 25 03/05/07 04/04/07 $133,197.40 3.00 1.60 04/13/07
MARTIN BROTHERS CONSTRUCTION                                                                                               Total $173,750.00 Total $133,197.40
M C M CONSTRUCTION INC                                                                                      0120L1 Ala 80 Construct bridge, roadway, building and electrical system. $198,392,812.00 650 Y 02/26/07 06/05/07 $177,777,777.50 + 650 Days $177,777,777.50 3.00 07/16/07
M C M CONSTRUCTION INC                                                                                      1706U1 Ala 880 replace EXISTING BRIDGE WITH Prestressed CONCRETE and WIDEN freeway. $117,776,772.00 800 Y 11/26/07 02/04/09 $87,877,777 + 800 Days $87,877,777.00 03/25/09
M C M CONSTRUCTION INC                                                                                                     Total $316,169,584.00 Total $265,655,554.50
MC GUIRE AND HESTER                                                                                           272431 Son 101 Highway Planting to be performed and Irrigation to be installed. $2,368,931.00 1000 750 07/16/07 08/21/07 $2,125,968.00 3.00 0.50 09/10/07
MC GUIRE AND HESTER Total $3,800,000.00 Total $2,125,968.00
MCK SERVICES INC                                                                                                   0E4501 SCl 101 Replace Asphalt concrete surfacing $541,170.00 35 12/10/07 01/15/08 $388,063.50 3.00 0.30 01/30/08
M C K SERVICES INC                                                                                                 0E6601 Ala 680 Replace concrete pavement. $571,000.00 60 03/17/08 04/16/08 $337,888.00 5.00 5.02 05/01/08
MCK SERVICES INC                                                                                                           Total $1,112,170.00 Total $725,951.50
MIDSTATE BARRIER INC                                                                                           0E3201 Ala,SM 580,1,35,92,380 Replace guardrailing. $643,840.00 80 04/07/08 05/07/08 $466,800.00 5.00 28.67 05/22/08
MIDSTATE BARRIER INC                                                                                           3A8101 Sol 80 Replace weigh station message signs $802,519.00 60 07/14/08 08/13/08 $646,600.00 5.00 10.70 08/22/08
MIDSTATE BARRIER INC                                                                                                       Total $1,446,359.00 Total $1,113,400.00
MIKE BROWN ELECTRIC CO                                                                                     162511 SF 1 Modify traffic signals. $3,800,000.00 250 10/01/07 10/31/07 $3,034,812.00 3.00 3.80 12/21/07
MIKE BROWN ELECTRIC CO                                                                                                     Total $3,800,000.00 Total $3,034,812.00
NO FAULT ASPHALT INC                                                                                           0E4301 SCl 101 Seal cracks $148,100.00 30 04/23/07 05/22/07 $145,600.00 3.00 3.00 05/31/07
NO FAULT ASPHALT INC                                                                                                       Total $148,100.00 Total $145,600.00
NORTH BAY CONSTRUCTION INC                                                                           0E3501 Son 1 Hot Mix Asphalt (Open graded) surfacing. $887,295.00 30 04/21/08 05/21/08 $895,702.00 5.00 0.12 06/05/08
NORTH BAY CONSTRUCTION INC                                                                           1E5001 Son 116 Replace asphalt concrete surfacing. $345,160.00 25 03/02/09 03/25/09 $266,873.00 5.00 0.20 04/28/09
NORTH BAY CONSTRUCTION INC                                                                           444211 Nap 121 WIDEN SHOULDER, REALIGN HORIZONTAL CURVES, REALIGN DUHIG ROAD $9,555,996.00 90 Y 09/02/08 10/21/08 $6,109,321 + 90 Days $6,109,321.00 12/10/08
NORTH BAY CONSTRUCTION INC                                                                           2S3701 Nap 128 Repair slide, reinforced embankment and improve drainage. $1,133,502.00 60 09/09/09 09/16/09 $547,113.70 7.00 09/30/09
NORTH BAY CONSTRUCTION INC                                                                           0E6901 Mrn 1 Cold plane existing AC pavement and place asphalt concrete (Type A) $414,510.00 30 04/23/07 05/23/07 $397,882.00 3.00 0.00 06/12/07
NORTH BAY CONSTRUCTION INC Total $12,336,463.00 Total $8,216,891.70
NORWOOD CONSTRUCTION                                                                                    3S6901 Sol 12 REPLACE OR REPAIR EXISTING CULVERTS $273,266.00 25 10/01/07 10/30/07 $174,811.00 3.00 4.20 11/08/07
NORWOOD CONSTRUCTION                                                                                                       Total $273,266.00 Total $174,811.00
O C JONES & SONS INC                                                                                            0A5311 Sol 80 Widen freeway and structures. $49,037,601.00 330 03/10/08 04/29/08 $26,520,142.50 06/04/08
O C JONES & SONS INC                                                                                            0A10U1 Son 101 Widen highway with AC & AB and replace concrete pavement $82,630,400.00 234 Y 07/14/08 09/24/08 $77,801,475 + 234 Days $77,801,475.00 10/29/08
O C JONES & SONS INC                                                                                            0T2401 Sol,Nap 80 REHABILITATE PAVEMENT, CONSTRUCT MEDIAN BARRIER, UPGRADE MBGR $29,805,736.55 164 Y 10/01/07 11/27/07 $18,241,553 + 164  Days $18,241,553.00 12/05/07
O C JONES & SONS INC                                                                                            3A6301 Sol 12 Install Concrete Barrier (type K) and Shoulder Rumble Strip. $2,562,120.00 60 05/29/07 06/26/07 $1,444,769.00 3.00 4.10 07/06/07
O C JONES & SONS INC                                                                                            0130E1 CC 80 Construction of Vista Point. $632,780.00 360 250 03/19/07 04/18/07 $466,545.00 3.00 0.00 06/01/07
O C JONES & SONS INC                                                                                            0C9201 SF 101 GRIND AND REPLACE PCC PAVEMENT, AND ASPHALT CONCRETE SURFACING $8,336,142.00 107 Y 03/19/07 04/25/07 $8,341,673 + 107 Days $8,341,673.00 05/07/07
O C JONES & SONS INC                                                                                            270521 SCl 280 Upgrade Metal Beam Median Barrier to Concrete Barrier. $12,957,050.00 167 Y 12/18/06 01/24/07 $11,510,873 + 167 Days $11,510,873.00 01/31/07
O C JONES & SONS INC                                                                                            258721 Sol 680 Concrete short wall, sidewalk, curb and gutter and landscape work. $965,055.00 350 250 06/25/07 07/25/07 $580,975.00 3.00 32.00 08/06/07
O C JONES & SONS INC                                                                                                     Total $186,926,884.55 Total $144,908,005.50
ODYSSEY LANDSCAPING COMPANY INC                                                               1123J1 SM 1 POND REPAIR AND REVEGETATION $1,776,958.00 1500 1300 10/14/08 02/11/09 $959,000.00 03/09/09
ODYSSEY LANDSCAPING COMPANY INC                                                                                         $1,776,958.00 Total $959,000.00
O'GRADY PAVING INC                                                                                               4A2101 SCl 17 Cold plane and resurface ramps. $249,405.00 20 04/21/08 05/20/08 $195,687.00 5.00 13.60 06/04/08
O'GRADY PAVING INC                                                                                                         Total $249,405.00 Total $195,687.00
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PAVE TECH INC                                                                                                              3A0301 Son 101 Grind and replace PCC pavement $5,627,000.00 120 03/24/08 04/22/08 $3,862,209.00 5.00 5.50 05/06/08
PAVE - TECH INC                                                                                                        4A5311 Ala 580 Install wireless magnetometer vehicle detection station. $1,834,005.00 130 02/25/08 03/25/08 $1,361,975.00 5.00 6.30 04/15/08
PAVE - TECH INC                                                                                                        0E8101 Sol 80, 505 Treat bridge deck, replace joint seals, and repair approach slabs. $1,217,651.00 129 03/10/08 04/09/08 $731,318.00 5.00 5.40 04/22/08
PAVE TECH INC                                                                                                              Total $8,678,656.00 Total $5,955,502.00
PAVEX CONSTRUCTION DIVISION                                                                           4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION                                                                    4A3501 SF 280 Widen ramp and remove concrete carrier (type K). $492,581 45 03/30/09 04/28/09 $294,874.30 5.00 6.00 05/07/09
PAVEX CONSTRUCTION DIVISION                                                                           0E6801 SCl 130 Asphalt Concrete Surfacing $753,405 30 11/26/07 01/16/08 $557,896.00 3.00 3.20 01/29/08
PAVEX CONSTRUCTION DIVISION                                                                           1A6901 Ala 84 OGAC OVERLAY, INSTALL RUMBLE STRIP AND CONCRETE MEDIAN BARRIER. $3,398,004 43 Y 05/29/07 06/20/07 $2,225,463.00 + 43 Days $2,225,463.00 06/27/07
PAVEX CONSTRUCTION DIVISION                                                                           444001 Ala 84 Existing highway to be widened. $6,717,129 335 250 Y 10/01/07 11/28/07 $4,941,027.20 + 85 Days $4,941,027.20 3.00 3.10 12/20/07
PAVEX CONSTRUCTION DIVISION                                                                           0A0601 SM 280 Widen on-ramp and lengthen merge area $775,808 75 04/30/07 05/30/07 $668,685.00 3.00 3.50 06/28/07
PAVEX CONSTRUCTION DIVISION                                                                           4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION                                                                                    Total $17,637,147.40 Total $13,397,681.50
PENHALL COMPANY                                                                                                  2A7701 SM 101 Treat bridge deck with methacrylate resin and replace joint seals $1,920,660 135 04/02/07 05/09/07 $1,397,946.61 3.00 2.10 05/22/07
PENHALL COMPANY                                                                                                  0E5301 SM 380 Treat bridge deck with methacrylate resin and replace joint seals. $1,106,213 130 02/17/09 03/17/09 $727,693.00 5.00 36.00 04/20/09
PENHALL COMPANY                                                                                                  0E9001 Sol,Nap 12,29,37,80,113,505,780 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $494,950 70 01/12/09 02/10/09 $345,546.50 5.00 1.40 02/27/09
PENHALL COMPANY                                                                                                  0E9501 Ala,SCl 13, 24, 280 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACW JOINT SEALS $1,582,420 110 01/20/09 02/18/09 $802,065.42 5.00 1.50 03/04/09
PENHALL COMPANY                                                                                                  0E7901 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE, POLYESTER OVERLAY $1,414,919 160 01/12/09 02/11/09 $870,725.50 5.00 1.30 02/27/09
PENHALL COMPANY                                                                                                  0E7601 SCl Var TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,360,266 170 11/17/08 01/07/09 $865,523.90 5.00 1.90 01/21/09
PENHALL COMPANY                                                                                                  0E5601 SCl 85,87,280 Replace joint seals assemblies & treat bridge deck with methacrylate. $2,612,710 181 04/07/08 05/13/08 $1,744,074.70 5.00 1.08 05/27/08
PENHALL COMPANY                                                                                                  0E7501 SCl 280 Treat bridge deck with methacrylate and replace joint seals. $1,026,568 160 03/03/08 04/02/08 $503,498.00 5.00 2.30 04/15/08
PENHALL COMPANY                                                                                                  0E1201 SCl 85,87 Replace joint seal assemblies. $650,263 60 03/17/08 04/16/08 $365,432.00 5.00 0.46 05/01/08
PENHALL COMPANY                                                                                                  0E1001 CC 580 Replace joint seal assemblies $617,783 55 10/22/07 11/28/07 $390,919.10 3.00 0.80 12/14/07
PENHALL COMPANY                                                                                                  2A7601 SM 92 Treat bridge deck with methacrylate resin and replace joint seals $2,043,988 129 05/07/07 06/06/07 $1,152,800.64 3.00 0.30 06/20/07
PENHALL COMPANY                                                                                                  2A7001 Ala 24/980 Methcrylate Bridge decks and replacement joint seals $4,031,550 160 04/09/07 05/22/07 $1,874,055.40 3.00 0.10 06/05/07
PENHALL COMPANY                                                                                                            Total $18,862,288 Total $11,040,280.77
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                   0A9121 Son 101, 121, 128 Upgrade traffic barrier and guard rail end terminals $1,779,905 65 Y 06/29/09 07/28/09 $1,362,415.83 + 65 Days $1,362,415.83 9.00 11.10 08/19/09
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                                Total $1,779,905 Total $1,362,415.83
PRISM ENGINEERING INC                                                                                         1A0501 SCl 82 Install traffic signal, remove some island to extend left turn lane. $352,700 80 05/21/07 06/12/07 $331,500.00 3.00 2.00 08/15/07
PRISM ENGINEERING INC                                                                                                      Total $2,132,605 Total $331,500.00
PROFESSIONAL CONSTRUCTION SERVICES                                                        1E1401 Sol 80 PCC pavement to be replaced with rapid strength concrete. $651,550 75 09/05/07 09/12/07 $351,720.00 09/24/07
PROFESSIONAL CONSTRUCTION SERVICES                                                        1E4401 Ala 580 REPLACE CONCRETE PAVEMENT $595,890 70 02/17/09 03/18/09 $417,500.00 5.00 5.10 03/27/09
PROFESSIONAL CONSTRUCTION SERVICES                                                        1A2401 Ala 980, 24 PAVE EXISTING PLANTING STRIP $398,901 30 12/15/08 01/21/09 $319,855.90 5.00 5.00 02/11/09
PROFESSIONAL CONSTRUCTION SERVICES                                                        2A8101 SCl 101 Replace cracked PCC pavement $820,860 30 01/22/07 02/21/07 $640,232.50 3.00 3.11 03/06/07
PROFESSIONAL CONSTRUCTION SERVICES                                                        0E2901 Ala 680 Replace concrete pavement (RSC) $584,000 60 02/05/07 03/07/07 $488,165.00 3.00 3.00 03/20/07
PROFESSIONAL CONSTRUCTION SERVICES Total $3,051,201 Total $2,217,473.40
REGE CONSTRUCTION INC                                                                                      4A2701 Son 128 Remove and replace existing culverts. $220,293 50 03/30/09 04/29/09 $89,075.00 5.00 10.40 05/14/09
REGE CONSTRUCTION INC                                                                                                      Total $220,293 Total $89,075.00
R G W CONSTRUCTION INC                                                                                      0E4001 Ala 112 Replace asphalt concrete surfacing. $943,255 40 04/07/08 05/06/08 $577,755.00 5.00 0.07 05/16/08
R G W CONSTRUCTION INC                                                                                      0T10U1 Sol 12 Rehabilitate roadway and widen roadway and shoulder. $38,461,032 420 10/06/08 12/09/08 $20,406,397.95 12/17/08
RGW CONSTRUCTION INC                                                                                        448801 SCl 152 Replace bridge, construct soil nail wall, drainage improvements $9,290,489 430 09/15/08 11/14/08 $5,223,882.00 11/25/08
R G W CONSTRUCTION INC                                                                                      1E0801 CC 4 Replace asphalt concrete surfacing. $715,760 40 04/21/08 05/20/08 $482,294.00 5.00 0.00 06/03/08
R G W CONSTRUCTION INC                                                                                      171331 Ala 84,580 Construct Isabel Ave/I-580 interchange. $46,596,172 350 Y 01/26/09 06/09/09 $24,368,000.20 + 350 Days $24,368,000.20 7.00 1.70 07/23/09
R G W CONSTRUCTION INC                                                                                      272021 SCl 280 Existing highway to be surfaced and bridge decks to be treated. $10,802,859 175 125 Y 04/27/09 06/02/09 $7,575,513 + 50 Days $7,575,513.00 7.00 0.80 06/19/09
R G W CONSTRUCTION INC                                                                                      174931 SCl 152 PLACE AC, CONSTRUCT TRUCK LANE, RETAINING WALL AND SOIL NAIL WALL. $10,264,802 150 Y 03/05/07 04/24/07 $8,968,934 + 150 Days $8,968,934.00 06/07/07
R G W CONSTRUCTION INC                                                                                                Total $117,074,369 Total $67,602,776.15
ROBERT J FRANK CONSTRUCTION INC                                                                 3S8001 Son 128 Existing slide to be repaired with rock slope protection $217,720 40 08/27/07 09/26/07 $163,310.00 3.00 3.11 10/03/07
ROBERT J FRANK CONSTRUCTION INC                                                                 2S7001 Son 1 Slope excavation, install underdrain and cross culvert. $142,975 30 07/07/08 08/06/08 $106,010.00 5.00 11.30 08/15/08
ROBERT J FRANK CONSTRUCTION INC                                                                                         Total $360,695 Total $269,320.00
ROYAL ELECTRIC COMPANY                                                                                   163611 Ala 260,580 Replace fluorescent lighting with high pressure sodium lights. $5,822,375 275 11/27/06 01/03/07 $3,336,250.00 01/10/07
ROYAL ELECTRIC COMPANY                                                                                   445401 Ala 260 Replace Existing 12 kV Switchgear and Transformers. $1,606,710 100 05/07/07 06/06/07 $2,386,116.00 3.00 3.40 06/22/07
ROYAL ELECTRIC COMPANY                                                                                                     Total $7,429,085 Total $5,722,366.00
ROSENDIN ELECTRIC INC                                                                                         4A5341 Sol,Nap 80 Install wireless magnetometer vehicle detection station. $2,752,895 150 02/25/08 04/08/08 $1,414,217.00 5.00 8.30 04/23/08
ROSENDIN ELECTRIC INC                                                                                                      Total $2,752,895 Total $1,414,217.00
SGC CONSTRUCTION                                                                                                4A4501 Sol 80 Replace weigh scales. $644,000 140 06/08/09 07/14/09 $299,510.00 5.00 16.10 08/04/09
SGC CONSTRUCTION                                                                                                           Total $644,000 Total $299,510.00
SIERRA EQUIPMENT RENTAL INC                                                                           4A6101 Sol 80 REMOVE AND REPLACE EXISTING PCC PAVEMENT WITH ASPHALT CONCRETE. $1,640,420 60 09/18/07 09/25/07 $864,078.50 3.00 3.00 10/04/07
SIERRA EQUIPMENT RENTAL INC                                                                                                Total $1,640,420 Total $864,078.50
SITEWORKS CONSTRUCTION INC                                                                           3S5501 CC 80 Slide repair, install drain system and reconstruct embankment. $243,312 20 07/23/07 08/22/07 $194,104.91 09/05/07
SITEWORKS CONSTRUCTION INC                                                                           2S1801 Ala 680 Storm damage repair. $800,000 60 04/21/08 05/21/08 $161,368.98 5.00 5.80 06/10/08
SITEWORKS CONSTRUCTION INC                                                                           3S7001 Sol 80 Storm water damage to be repaired. $430,058 35 11/26/07 01/08/08 $268,967.27 01/17/08
SITEWORKS CONSTRUCTION INC                                                                                                 Total $1,473,370 Total $624,441.16
SOIL ENGINEERING CONSTRUCTION INC                                                              3S6601 SM 35 Repair drainage systems. $300,539 60 03/25/09 04/02/09 $396,119.00 05/14/09
SOIL ENGINEERING CONSTRUCTION INC                                                                                         Total $300,539 Total $396,119.00
STATEWIDE SAFETY                                                                                                  1A5001 SF,SM 35, 80, 92, 101, 280, 380 Upgrade Exisitng Attenuators $1,410,450 60 06/01/09 06/30/09 $673,823.00 5.00 0.09 07/23/09
STATEWIDE SAFETY                                                                                                           Total $1,410,450 Total $673,823.00
STEINY AND COMPANY INC                                                                                      4A5331 Son,Mrn 101 Install wireless magnetometer vehicle detection station. $5,503,690 200 02/25/08 04/01/08 $3,251,190.00 5.00 5.00 04/14/08
STEINY AND COMPANY INC                                                                                      150471 SM 280 Install traffic management system elements. $1,600,000 250 07/27/09 08/26/09 $918,172.40 4.00 4.50 09/08/09
STEINY AND COMPANY INC                                                                                                     Total $7,103,690 Total $4,169,362.40
STERNDAHL ENTERPRISES INC                                                                              3A0701 SCl 9 Install centerline rumble strip. $430,445 30 10/14/08 12/09/08 $231,030.00 5.00 8.60 01/02/09
STERNDAHL ENTERPRISES INC                                                                                                  Total $430,445 Total $231,030.00
T AND L LANDSCAPING                                                                                             0060H1 CC 680 Establish Existing Planting. $197,120 750 03/26/07 04/24/07 $205,550.00 3.00 0.90 06/01/07
T AND L LANDSCAPING                                                                                                        Total $197,120 Total $205,550.00
TABER CONSTRUCTION INC                                                                                    014031 Ala 80 Construct Electrical Substations. $3,330,000 200 07/23/07 08/28/07 $3,752,098.00 3.00 0.10 09/27/07
TABER CONSTRUCTION                                                                                            1A4601 Ala,CC 24,260 Upgrade existing ventilation fan motors and control systems. $3,162,000 200 12/29/08 02/03/09 $2,550,100.00 5.00 4.76 02/27/09
TABER CONSTRUCTION INC 207771 Ala 5706 Expand existing maintenance station. $3,178,370 260 08/04/08 09/09/08 $3,341,396.00 5.00 5.08 10/08/08
TABER CONSTRUCTION INC                                                                                    1A4801 Ala 5505 Remodel and upgrade shop 2401. $3,381,822 210 08/13/07 09/11/07 $1,980,000.00 3.00 0.50 09/24/07
TABER CONSTRUCTION INC                                                                                                     Total $13,052,192 Total $11,623,594.00
TEAM GHILOTTI INC                                                                                                   1A6101 Mrn 101 Replace culverts $348,315 50 10/29/07 12/04/07 $272,917.20 3.00 6.71 12/20/07
TEAM GHILOTTI INC                                                                                                   4S2501 Mrn 108 Replace Ac surfacing; Cold plane AC Pavement; Place HMA. $641,350 30 08/11/08 09/09/08 $713,953.00 09/30/08
TEAM GHILOTTI INC                                                                                                   3S5901 Mrn 101,131 Repair slipout and improve drainage. $195,630 40 08/18/08 09/16/08 $121,462.71 09/29/08
TEAM GHILOTTI INC 1E1901 Nap 29 Cold plane asphalt concrete pavement, place RHMA (G) $904,353 45 04/27/09 05/22/09 $806,993.00 5.00 4.10 06/08/09
TEAM GHILOTTI INC                                                                                                   4A2001 Son 121 Hot mix asphalt surfacing and replace asphalt concrete surfacing. $873,440 40 04/14/08 05/14/08 $599,460.74 5.00 0.92 06/03/08
TEAM GHILOTTI INC                                                                                                          Total $2,963,088 Total $2,514,786.65
TERNO INC                                                                                                                  2A8901 CC 80 Traffic signals to be installed. $607,000 260 180 02/23/09 03/24/09 $416,355.00 5.00 9.70 04/15/09
TERNO INC                                                                                                                  Total $607,000 Total $416,355
TOP GRADE CONSTRUCTION INC                                                                           447201 Ala 92 COLD PLANE AC PAVEMENT AND REPLACE WITH RUBBERIZED AC $2,962,700 60 06/25/07 07/24/07 $2,092,985.00 08/02/07
TOP GRADE CONSTRUCTION INC                                                                           4C15U1 Sol 80 Crack seat and overlay on the mainline with shoulder backing. $22,042,085 120 01/12/09 04/14/09 $13,359,459.80 6.00 1.22 04/21/09
TOP GRADE CONSTRUCTION INC                                                                           4C3401 SCl 880 Cold plane AC pavement and replace AC surfacing. $846,050 40 03/30/09 04/29/09 $594,090.00 5.00 2.10 05/14/09
TOP GRADE CONSTRUCTION INC                                                                           253781 SCl,Ala 680 Crack and Seat PCC Pvmt, Widen Bridges and Roadway, Ret. Wall and TOS. $46,525,720 92 Y 09/29/08 12/16/08 $26,111,648.90 + 92 Days $26,111,648.90 5.00 3.30 04/07/09
TOP GRADE CONSTRUCTION INC                                                                                         Total $72,376,555 Total $42,158,183.70
TRAFFIC SOLUTIONS INC                                                                                         0A8211 Mrn,Son 12,37,101,580 Remove gore area signs and replace with overhead signs. $4,188,805 240 04/28/08 06/03/08 $3,795,440.00 06/30/08
TRAFFIC SOLUTIONS INC                                                                                         0A8001 Ala 580,880 Remove Gore Signs and Replace with Overhead Signs. $4,722,082 320 01/29/07 03/06/07 $3,869,432.00 3.00 1.10 03/16/07
TRAFFIC SOLUTIONS INC                                                                                                      Total $8,910,887 Total $7,664,872.00
TRUESDELL CORPORATION OF CALIFORNIA INC                                                 2A7101 CC 80,242,680 Treat bridge deck with methacrylate resin and replace joint seals $1,973,626 75 04/02/07 05/08/07 $1,083,083.00 3.00 0.20 05/17/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                                 0E5501 Nap 29 Install polyester concrete overlay $397,436 60 03/24/08 04/23/08 $193,193.00 5.00 2.26 05/12/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                                 0E7801 Ala 77,112,238,260,580,680,880 Treat bridge deck, replace joint seals, and repair approach slabs. $2,627,121 152 03/03/08 04/01/08 $1,777,777.00 5.00 0.10 04/18/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                                 2A6801 Ala,SM 84,92 Treat bridge deck with methacrylate resin and  replace joint seals $777,083 80 04/09/07 05/16/07 $558,558.00 3.00 0.40 06/19/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                                 2A7501 SF 280 Treat bridge deck with methacrylate resin and replace joint seals $1,620,549 130 04/16/07 05/23/07 $718,718.00 3.00 0.26 06/06/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                                                              Total $7,395,815 Total $4,331,329.00
THUNDER MOUNTAIN ENTERPRISES INC                                                              3S6121 Nap 128 Construct three drainage systems. $104,665 20 12/29/08 01/28/09 $57,616.72 5.00 6.56 02/13/09
THUNDER MOUNTAIN ENTERPRISES INC                                                                                         Total $104,665 Total $57,616.72
TUTOR - SALIBA CORPORATION                                                                              294911 CC,Ala 24 Construct a 4th Caldecott tunnel and building. $274,668,906 1105 875 Y 05/18/09 09/29/09 $214,806,175 + 1, 105 Days $214,806,175.00 3.00 2.90 11/10/09
TUTOR - SALIBA CORPORATION                                                                                                   Total $274,668,906 $214,806,175.00
VALENTINE CORPORATION                                                                                      0E8401 Sol 37 REPLACE STEEL FINGER JOINT ASSEMBLY $400,860 60 02/06/07 02/14/07 $188,369.00 3.00 0.80 02/21/07
VALENTINE CORPORATION                                                                                                      Total $400,860 Total $188,369.00
VIKING CONSTRUCTION COMPANY INC                                                                 4A8701 Son 128 Replace existing bridges. $6,166,124 260 06/15/09 08/12/09 $5,033,181.00 7.00 7.10 09/09/09
VIKING CONSTRUCTION COMPANY INC                                                                                         Total $6,166,124 Total $5,033,181.00
VINTAGE PAVING CO INC                                                                                          4A2201 Nap 29 Cold plane and place rubberized hot mix asphalt (gap graded). $871,460 35 04/14/08 05/20/08 $741,744.40 5.00 5.50 06/24/08
VINTAGE PAVING CO INC                                                                                                      Total $871,460 Total $741,744.40
W BRADLEY ELECTRIC INC                                                                                      249911 SM 82 INSTALL SIGNAL INTERCONNECT $1,414,295 75 11/27/06 01/09/07 $855,969.00 01/16/07
W BRADLEY ELECTRIC INC                                                                                      1A4301 SF 35 Install traffic signals and modify the intersection. $300,000 120 05/04/09 05/26/09 $213,429.00 6.00 4.50 06/29/09
W BRADLEY ELECTRIC INC                                                                                      162521 SF 1 Modify traffic signals. $6,005,980 350 04/14/08 06/03/08 $3,744,515.21 08/01/08
W BRADLEY ELECTRIC INC                                                                                                     Total $7,720,275 Total $4,813,913.21
WATKIN & BORTOLUSSI INC                                                                                     2A0301 CC 80 Highway planting and irrigation system. $331,745 870 790 01/28/08 03/04/08 $164,019.00 3.00 0.70 03/17/08
WATKIN & BORTOLUSSI INC                                                                                     0A2711 SCl 87 Highway Planting $1,022,896 875 750 11/10/08 12/16/08 $571,154.00 01/30/09
WATKIN & BORTOLUSSI INC                                                                                     0G0001 Sol 37 Roadside Enhancement - Planting the viewing area. $211,307 870 750 04/13/09 05/12/09 $132,200.00 5.00 5.50 06/01/09
WATKIN & BORTOLUSSI INC                                                                                     1247A1 SCl 5736 Perform Highway Planting and Install Irrigation Systems $302,655 830 750 06/04/07 07/03/07 $309,993.00 3.00 0.20 07/18/07
WATKIN & BORTOLUSSI INC                                                                                                  Total $1,868,603 Total $1,177,366.00
WATKIN & BORTOLUSSI INC /  FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE                       120631 Nap 29 Perform Highway Planting and Install Irrigation System $585,221 850 750 12/26/06 01/24/07 $549,296.00 3.00 0.50 02/09/07
WATKIN & BORTOLUSSI INC / FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE Total $585,221 Total $549,296.00

WEST BAY BUILDERS INC                                                                                         299001 Sol 80 Rehabilitate safety roadside rest area. $4,958,581 550 250 06/01/09 07/21/09 $3,078,860.00 6.00 08/11/09
WEST BAY BUILDERS INC                                                                                        

Total $4,958,581 Total $3,078,860.00
                                   Grand Total $2,247,709,958 Grand Total $1,758,700,650
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AWARDED PROJECTS IN DISTRICT 4 TO November 14, 2009

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CO County in Which Project is Located

ENGRS EST State's Engineer's Estimate of the Cost of Construction
WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment 

AD Date Project was Advertised
BO Scheduled Bid Opening Date

*

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder

KEY:  NEXT PAGE

A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable

 A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)

KEY:

* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment

Bid AMT OR "A" AMT Dollar Value of Low Bid;  for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid

Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
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